UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY

1319: Research, Development, Test & Evaluation, Navy

BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

COST ($ in Millions) FY 2012 | FY 2012 | FY 2012 Cost To
FY 2010 | FY 2011 Base oco Total FY 2013 | FY 2014 | FY 2015 | FY 2016 | Complete | Total Cost
Total Program Element 2.232 8.765 - 8.765 4.980 0.799 0.815 0.829| Continuing| Continuing
0457: AIM-9X 2.232 8.765 - 8.765 4.980 0.799 0.815 0.829| Continuing| Continuing

A. Mission Description and Budget Item Justification

The AIM-9X Sidewinder short-range air-to-air missile is a long term evolution of the AIM-9 series of fielded missiles. The AIM-9X missile program provides a launch
and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking of enemy aircraft and complements the Advanced Medium Range Air-
to-Air missile (AMRAAM). Air superiority in the short-range air-to-air missile arena is essential and includes first shot, first kill opportunity against an enemy employing
IR countermeasures. The AIM-9X employs several components common with the AIM-9M (fuze, rocket motor and warhead). Anti-Tamper features have been
incorporated to protect improvements inherent in this design. AIM-9X is a Post Milestone 11, Acquisition Category IC joint service program with Navy lead.

The program continues in full rate production (FRP) with Lot 10 contract awarded in June 2010. Beginning with the Lot 9 contract award, the missile will include the
preplanned product improvements that resolve critical obsolescence associated with the central processing unit processors and appropriate software updates. This
budget line item will fund the development, test and integration of software updates to the missile, insensitive munitions improvements and aircraft platform integration,

to ensure these capabilities perform in accordance with established requirements.

B. Program Change Summary ($ in Millions)

Previous President's Budget

Current President's Budget

Total Adjustments
 Congressional General Reductions
 Congressional Directed Reductions
» Congressional Rescissions
 Congressional Adds
» Congressional Directed Transfers
* Reprogrammings
* SBIR/STTR Transfer
* Program Adjustments
* Section 219 Reprogramming
» Rate/Misc Adjustments

Change Summary Explanation
Technical: Not applicable.

FY 2010

2.288
2.232
-0.056

-0.034

-0.022

FY 2011

0.912
0.912

FY 2012 Base

0.931
8.765
7.834

7.931

-0.097

FY 2012 OCO

FY 2012 Total

0.931
8.765
7.834

7.931

-0.097
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UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

Schedule:

Qualification of the Tactical missile Active Optical Target Detector (AOTD) is complete. Pending successful MS-C decision, the new AOTD will be incorporated
into the missile beginning with the Lot 11 (FY11) Low Rate Initial Production contract.

OT-IlIC period has been separated into OT-IlIC(1) Captive Air Training Missile (CATM) operational test and OT-IIIC(2) All Up Round (AUR) operational test,

consistent with fielding of the missiles.

CATM OT-IlIC(1) start was revised from 2nd Qtr FY 2010 to 4th Qtr FY 2010 due to delay of test asset availability as a result of Qual test delays. AUR OT-I11C(2)
is planned for 1st Qtr 2012 through 2nd Qtr FY2012, pending sucessful MS-C approval.

The award date of the Lot 11 contract has been revised From December 2010 to March 2011, due to extended contract negotiations with the prime vendor. The
award dates for Lots 12-15 have been revised from December to January each year due to Contractor production planning and scheduling.

Completion of OT-1IID has been extended from 1st Qtr FY 2013 to 2nd Qtr 2013 to accomodate the software development schedule.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0457: AIM-9X
BA 7: Operational Systems Development
COST ($ in Millions) FY 2012 | FY 2012 | FY 2012 Cost To
FY 2010 | FY 2011 Base (0]e{0) Total FY 2013 | FY 2014 | FY 2015 | FY 2016 | Complete | Total Cost
0457: AIM-9X 2.232 0.912 8.765 - 8.765 4,980 0.799 0.815 0.829| Continuing| Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0
Note

In FY12 $4M was moved from WPN to RDT&E to complete software development as part of Milestone C (MS-C) approval.

A. Mission Description and Budget Item Justification

AIM-9X (Sidewinder) is a long-term evolution of the AIM-9, a fielded system, qualifying this as a research category operational systems development. The AIM-9X
short range Air-to-Air missile modification program provides a launch and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking
of enemy aircraft and complements the AMRAAM. Air superiority in the short range Air-to-Air Missile arena is essential and includes first shot, first kill opportunity
against an enemy employing IR countermeasures. The AIM-9X employs several components common with the AIM-9M (fuze, rocket motor and warhead).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Title: Continued Test and Evaluation of System 0.015 0.606 4.628
Articles: 0 0 0

Description: Funding required for Test & Evaluation and associated Governmental support required to ensure the AIM-9X missile

integration with threshhold US Navy aircraft platforms.

FY 2010 Accomplishments:

Completed v9.2 Developmental Test (DT-IIC), and intitiated the first phase of Operational Testing (OT-I1IC(1)), of missile software

rehosting into the new AIM-9X CATM components. Initiated Development Testing (DT-11ID) of the follow on missile software

(v9.3) for the AIM-9X missile integration.

FY 2011 Plans:

Complete first phase of Operational Testing (OT-11IC(1)) of missile software rehosting into new AIM-9X components. Complete

Development Testing (DT-IIID) and begin Integrated (Develoment and Operational) Testing (IT-lID) of the follow on missile

software (v9.3) for the AIM-9X missile integration.

FY 2012 Plans:

Complete final phase of Operational Testing (OT-111C(2)) of missile software rehosting into new AIM-9X components. Complete

Integrated (Develoment and Operational) Testing (IT-11ID) and begin Operational Testing (OT-IlID) of the follow on missile

software (v9.3) for the AIM-9X missile integration.

Title: Continued Product Development 2.042 0.150 4.000
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0457: AIM-9X

BA 7: Operational Systems Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Articles: 0 0 0

Description: Continuation of Primary Hardware Development/Pre-Planned Product Improvement efforts for the AIM-9X fuze.

Includes Systems Engineering / Program management, as well as support required to ensure AIM-9X missile integration with

threshhold US Navy aircraft platforms. Includes efforts to update missile components in order to comply with Insensitive Munitions

requirements as established by Joint Requirements Oversight Council memo dated 11 February 2009.

FY 2010 Accomplishments:

Completed development and qualification of the Active Optical Target Detector (AOTD) Pre-Planned Product Improvement (P3l),

also known as the new fuze. Completed v9.2 Software Algorithm and Code Development (CATM only) in support of the AIM-9X

missile integration effort. Initiated v9.3 Algorithm Development.

FY 2011 Plans:

Continued refinement of v9.3 Software Algorithm and Code Development in support of the AIM-9X missile testing and integration

effort with threshhold US Navy aircraft platforms.

FY 2012 Plans:

Continued refinement of v9.3 Software Algorithm and Code Development in support of the AIM-9X missile testing and integration

effort with threshhold US Navy aircraft platforms, as well as study insensitive munitions alternatives and risk reduction methods.

Title: Continued Transportation & Travel for Program Management 0.175 0.156 0.137
Articles: 0 0 0

Description: Transportation / Travel for AIM-9X effort.

FY 2010 Accomplishments:

Completed transportation and travel tasks associated with supporting the AIM-9X missile program.

FY 2011 Plans:

Continued transportation and travel costs associated with supporting the AIM-9X missile program.

FY 2012 Plans:

Continued transportation and travel costs associated with supporting the AIM-9X missile program.

Accomplishments/Planned Programs Subtotals 2.232 0.912 8.765
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UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0457: AIM-9X
BA 7: Operational Systems Development
C. Other Program Funding Summary ($ in Millions)
FY 2012 FY 2012 FY 2012 Cost To

Line Iltem FY 2010 FY 2011 Base OCO Total FY 2013 FY 2014 FY 2015 FY 2016 Complete Total Cost
* WPN 2209: Sidewinder 53.679 55.216 47.098 0.000 47.098 51.834 61.097 62.074 62.925 707.470 1,422.061
* MPAF 3479: Sidewinder 78.527 64.523 88.769 0.000 88.769 87.785 82.729 83.212 83.626 554.348 1,533.108
* RDTE, AF 41: Sidewinder 5.890 6.040 8.023 0.000 8.023 8.219 9.675 10.710 12.766 0.000 114.173

D. Acquisition Strategy

The Low-Rate Initial Production (LRIP) 4, LOT 4, Firm-Fixed-Price (FFP) contract was awarded in April 2004. ASN(RD&A) approved the Full-Rate Production

(FRP) decision in May 2004. FRP 1, LOT 5 contract was awarded November 2004. FRP 1, LOT 5 through FRP 3 LOT 7 contracts were awarded November 2006.
Rewards or penalties are provided depending on Raytheon Missile Systems Performance relative to the Procurement Price Commitment Curve (PPCC) for LOTs 5
through 7 (FY 2005 through FY 2007). FRP 4 LOT 8 (FY 2008) contract was re-negotiated outside of the PPCC, and was awarded in January 2008. The FRP 5 LOT
9 (FY 2009) contract was awarded in June 2009, and incorporated the new electronics unit into the Captive Air Training Missile resolving critical obsolescence issues,
as well as a low quantity of test articles to prove out the capability and producibility of the AIM-9X missile. The FRP 6 Lot 10 (FY 2010) contract was awarded in June
2010 to procure Block I All Up Round missiles as well as additional tactical test articles.

Following successful AIM-9X Block Il Milestone C approval in 3rd quarter FY 2011, the program will enter into LRIP contracts for Block Il in FY 2011 and FY 2012,
followed by Block Il FRP in FY 2013 and beyond. In the event that a Block Il program is not approved, the services will continue to procure the less capable equipped

missile in Lot 11.

E. Performance Metrics

The AIM-9X Sidewinder program is meeting the cost, schedule, performance, funding and life cycle sustainment in accordance with the Acquisition Program Baseline.

Contractor is meeting production schedule.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0457: AIM-9X
BA 7: Operational Systems Development
. e FY 2012 FY 2012 FY 2012
Product Development ($ in Millions) FY 2011 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Primary Hdw Development Raytheon Missile } } ) } - - -
(Navy Fuze/OFS) C/ICPIF Systems:Tucson, AZ 3.100 Continuing| Continuing| Continuing
Primary Hdw Development Raytheon Missile
(Fuze P3I) SS/CPFF Systems:Tucson, AZ 14.290 . . B B 0.000 14.290 14.290
Aircraft Integration C/CPFF | Boeing:St. Louis, MO 6.996 - - - - | Continuing| Continuing| Continuing
Aircraft Integration WR ’C\I:QWC WD:China Lake, 4.087 - - - - | Continuing| Continuing| Continuing
- Raytheon Missile
Munition Improvement Study SS/CPFF . - - 1.000| Mar 2012 - 1.000 1.000 2.000 2.000
Systems:Tucson, AZ
Systems Engineering WR gﬁwc WD:China Lake, 36.731 0.150| Nov 2010 3.000| Nov 2011 - 3.000| Continuing| Continuing| Continuing
All Prod Dev Cost from o
program implementation Various g°;§ﬁ:g'f'ed"\'°t 192.194 - - - - 0.000| 192.194| 192.194
through FY 2002 P
Subtotal 257.398 0.150 4.000 - 4.000
Remarks
Total prior years - FY95 and prior under PE 0603715D. FY12 and FY13 funds warhead improvements to comply with insensitive munitions requirements.
. . - FY 2012 FY 2012 FY 2012
Test and Evaluation ($ in Millions) FY 2011 Base 0Cco Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Dev Test & Eval (WD) WR ’C":QWC WD:China Lake, 29.843 0.071| Nov 2010 - - - | Continuing| Continuing| Continuing
Navy Test & Eval (Govt Op wr | NAWC WD:China Lake, 0.279 0.535| Nov 2010 0.615| Nov 2011 - 0.615| Continuing| Continuing| Continuing
Test - WD) CA
Navy Test & Eval (Cont Dev | gq/oppp | Raytheon Missile 0.210 ; 3.998| Mar 2012 ; 3.998 0.000 4.208 4.208
Test) Systems:Tucson, AZ
Oper Test & Eval OPTEVFOR:Norfolk, - - L
(OPTEVFOR) WR VA 2.861 - 0.015| Nov 2011 - 0.015| Continuing| Continuing| Continuing
Various | Various:Various 4.927 - - - - 0.000 4.927 4.927
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Navy Page 6 of 10 R-1 Line Item #193




UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0457: AIM-9X
BA 7: Operational Systems Development
. . - FY 2012 FY 2012 FY 2012
Test and Evaluation ($ in Millions) FY 2011 Base 0Cco Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category ltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
All Prod Dev Cost from
Program Implementation thru
FY2002
Subtotal 38.120 0.606 4.628 - 4.628
. . - FY 2012 FY 2012 FY 2012
Management Services ($ in Millions) FY 2011 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Transportation - Material WR gﬁ/\éfll\lkﬂ’isatuxent 0.070 0.016| Nov 2010 0.016| Nov 2011 - 0.016| Continuing| Continuing| Continuing
Travel - Obligation throughout |z | NAWC AD:Patuxent 2272 0.140| Oct 2010 0.121| Oct 2011 ; 0.121| Continuing| Continuing| Continuing
the year River, MD
Jorge
g/lansl:lgement & Support C/CPFF | Corporation:Lexington 0.507 - - - - | Continuing| Continuing| Continuing
ervices
Park, MD
All Prod Dev Cost from
Program Implementation thru Various | Various:Various 7.526 - - - - 0.000 7.526 7.526
FY2002
Subtotal 10.375 0.156 0.137 - 0.137
Total Prior Target
Years FY 2012 FY 2012 FY 2012 Cost To Value of
Cost FY 2011 Base oco Total Complete | Total Cost | Contract
Project Cost Totals 305.893 0.912 8.765 - 8.765
Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0457: AIM-9X

BA 7: Operational Systems Development
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UNCLASSIFIED

Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0457: AIM-9X

BA 7: Operational Systems Development

Schedule Details
Start End
Events by Sub Project Quarter Year Quarter Year
TACTICAL AIM MISSILES

Acquisition Milestone - Block II: Milestone C - Block 2 3 2011 3 2011
Systems Development: Primary Hardware Development: AOTD P3| 1 2010 3 2010
T&E Milestones: Block |l Development Test: Block Il Development Test (DT-IIIC) 1 2010 3 2010
T&E Milestones: Block Il Development Test: Block Il v9.3 Development Test (DT-11ID) 3 2010 1 2011
;%E Milestones: Block Il Operational Test: Block Il Operational Test CATM (OT-IIIC) 4 2010 1 2011
T&E Milestones: Block Il Operational Test: Block Il Operational Test AUR (OT-IIIC)(2) 1 2012 2 2012
T&E Milestones: Block Il Operational Test: Block 1l v9.3 Integrated Development/
Operational Test (IT-11ID) 1 2011 2 2012
T&E Milestones: Block Il Operational Test: Block Il v9.3 Operational Test (OT-I1ID) 3 2012 2 2013
Production Milestones: Contract Awards: Full Rate Production (FRP 6) Award Lot 10 3 2010 3 2010
Production Milestones: Contract Awards: Full Rate Production (FRP 7) Award Lot 11 2 2011 2 2011
Production Milestones: Contract Awards: Full Rate Production (FRP 8) Award Lot 12 2 2012 2 2012
Production Milestones: Contract Awards: Full Rate Production (FRP 9) Award Lot 13 2 2013 2 2013
Production Milestones: Contract Awards: Full Rate Production (FRP 10) Award Lot 14 2 2014 2 2014
Production Milestones: Contract Awards: Full Rate Production (FRP 11) Award Lot 15 2 2015 2 2015
Production Milestones: Contract Awards: Full Rate Production (FRP 12) Award Lot 16 2 2016 2 2016
Production Deliveries: Full Rate Production Deliveries Lot 8 1 2010 2 2010
Production Deliveries: Full Rate Production Deliveries Lot 9 4 2010 4 2011
Production Deliveries: Full Rate Production Deliveries Lot 10 4 2011 4 2012
Production Deliveries: Full Rate Production Deliveries Lot 11 4 2012 4 2013
Production Deliveries: Full Rate Production Deliveries Lot 12 4 2013 4 2014
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UNCLASSIFIED

Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0457: AIM-9X

BA 7: Operational Systems Development

Start End
Events by Sub Project Quarter Year Quarter Year

Production Deliveries: Full Rate Production Deliveries Lot 13 4 2014 4 2015
Production Deliveries: Full Rate Production Deliveries Lot 14 4 2015 4 2015
Production Deliveries: Full Rate Production Deliveries Lot 15 4 2016 4 2016
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             The AIM-9X Sidewinder short-range air-to-air missile is a long term evolution of the AIM-9 series of fielded missiles.  The AIM-9X missile program provides a launch and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking of enemy aircraft and complements the Advanced Medium Range Air-to-Air missile (AMRAAM).  Air superiority in the short-range air-to-air missile arena is essential and includes first shot, first kill opportunity against an enemy employing IR countermeasures.  The AIM-9X employs several components common with the AIM-9M (fuze, rocket motor and warhead).  Anti-Tamper features have been incorporated to protect improvements inherent in this design.  AIM-9X is a Post Milestone III, Acquisition Category IC joint service program with Navy lead.

The program continues in full rate production (FRP) with Lot 10 contract awarded in June 2010.  Beginning with the Lot 9 contract award, the missile will include the preplanned product improvements that resolve critical obsolescence associated with the central processing unit processors and appropriate software updates.  This budget line item will fund the development, test and integration of software updates to the missile, insensitive munitions improvements and aircraft platform integration, to ensure these capabilities perform in accordance with established requirements.
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Schedule: 

Qualification of the Tactical missile Active Optical Target Detector (AOTD) is complete. Pending successful MS-C decision, the new AOTD will be incorporated into the missile beginning with the Lot 11 (FY11) Low Rate Initial Production contract.

OT-IIIC period has been separated into OT-IIIC(1) Captive Air Training Missile (CATM) operational test and OT-IIIC(2) All Up Round (AUR) operational test, consistent with fielding of the missiles.

CATM OT-IIIC(1) start was revised from 2nd Qtr FY 2010 to 4th Qtr FY 2010 due to delay of test asset availability as a result of Qual test delays. AUR OT-IIIC(2) is planned for 1st Qtr 2012 through 2nd Qtr FY2012, pending sucessful MS-C approval.

The award date of the Lot 11 contract has been revised From December 2010 to March 2011, due to extended contract negotiations with the prime vendor.  The award dates for Lots 12-15 have been revised from December to January each year due to Contractor production planning and scheduling.

Completion of OT-IIID has been extended from 1st Qtr FY 2013 to 2nd Qtr 2013 to accomodate the software development schedule.
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                         AIM-9X (Sidewinder) is a long-term evolution of the AIM-9, a fielded system, qualifying this as a research category operational systems development.  The AIM-9X short range Air-to-Air missile modification program provides a launch and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking of enemy aircraft and complements the AMRAAM.  Air superiority in the short range Air-to-Air Missile arena is essential and includes first shot, first kill opportunity against an enemy employing IR countermeasures.  The AIM-9X employs several components common with the AIM-9M (fuze, rocket motor and warhead).
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                                         0.015
                                         0
                                         
						Completed v9.2 Developmental Test (DT-IIIC), and intitiated the first phase of Operational Testing (OT-IIIC(1)), of missile software rehosting into the new AIM-9X CATM components.  Initiated Development Testing (DT-IIID) of the follow on missile software (v9.3) for the AIM-9X missile integration. 
					
                                    
                                
                                 
                                     
                                         0.606
                                         0
                                         
						Complete first phase of Operational Testing (OT-IIIC(1)) of missile software rehosting into new AIM-9X components.  Complete Development Testing (DT-IIID) and begin Integrated (Develoment and Operational) Testing (IT-IIID) of the follow on missile software (v9.3) for the AIM-9X missile integration. 
					
                                    
                                     
                                         4.628
                                         0
                                    
                                     
                                         4.628
                                         0
                                         
					Complete final phase of Operational Testing (OT-IIIC(2)) of missile software rehosting into new AIM-9X components.  Complete Integrated (Develoment and Operational) Testing (IT-IIID) and begin Operational Testing (OT-IIID) of the follow on missile software (v9.3) for the AIM-9X missile integration. 
				
                                    
                                
                            
                             
                                 Continued Product Development
                                 Continuation of Primary Hardware Development/Pre-Planned Product Improvement efforts for the AIM-9X fuze.  Includes Systems Engineering / Program management, as well as support required to ensure AIM-9X missile integration with threshhold US Navy aircraft platforms.  Includes efforts to update missile components in order to comply with Insensitive Munitions requirements as established by Joint Requirements Oversight Council memo dated 11 February 2009.
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                                     8.023
                                     8.023
                                     0.000
                                     8.219
                                     9.675
                                     10.710
                                     12.766
                                     0.000
                                     114.173
                                
                            
                        
                         The Low-Rate Initial Production (LRIP) 4, LOT 4, Firm-Fixed-Price (FFP) contract was awarded in April 2004.  ASN(RD&A) approved the Full-Rate Production (FRP) decision in May 2004.  FRP 1, LOT 5 contract was awarded November 2004.  FRP 1, LOT 5 through FRP 3 LOT 7 contracts were awarded  November 2006.   Rewards or penalties are provided depending on Raytheon Missile Systems  Performance relative to the Procurement Price Commitment Curve (PPCC) for LOTs 5 through 7 (FY 2005 through FY 2007).  FRP 4 LOT 8 (FY 2008) contract was re-negotiated outside of the PPCC, and was awarded in January 2008.  The FRP 5 LOT 9 (FY 2009) contract was awarded in June 2009, and incorporated the new electronics unit into the Captive Air Training Missile resolving critical obsolescence issues, as well as a low quantity of test articles to prove out the capability and producibility of the AIM-9X missile.  The FRP 6 Lot 10 (FY 2010) contract was awarded in June 2010 to procure Block I All Up Round missiles as well as additional tactical test articles.  

Following successful AIM-9X Block II Milestone C approval in 3rd quarter FY 2011, the program will enter into LRIP contracts for Block II in FY 2011 and FY 2012, followed by Block II FRP in FY 2013 and beyond.  In the event that a Block II program is not approved, the services will continue to procure the less capable equipped missile in Lot 11.
                         The AIM-9X Sidewinder program is meeting the cost, schedule, performance, funding and life cycle sustainment in accordance with the Acquisition Program Baseline.  Contractor is meeting production schedule.
                    
                     
                         
                             
                                 Product Development
                                 Total prior years - FY95 and prior under PE 0603715D.  FY12 and FY13 funds warhead improvements to comply with insensitive munitions requirements.
                                 
                                     
                                         Primary Hdw Development (Navy Fuze/OFS)
                                         C
                                         CPIF
                                         Raytheon Missile Systems
                                         Tucson, AZ
                                         
                                             3.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Primary Hdw Development (Fuze P3I)
                                         SS
                                         CPFF
                                         Raytheon Missile Systems
                                         Tucson, AZ
                                         
                                             14.290
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.290
                                             14.290
                                        
                                    
                                     
                                         Aircraft Integration
                                         C
                                         CPFF
                                         Boeing
                                         St. Louis, MO
                                         
                                             6.996
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aircraft Integration
                                         WR
                                         NAWC WD
                                         China Lake, CA
                                         
                                             4.087
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Munition Improvement Study
                                         SS
                                         CPFF
                                         Raytheon Missile Systems
                                         Tucson, AZ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             1.000
                                             2.000
                                             2.000
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWC WD
                                         China Lake, CA
                                         
                                             36.731
                                             
                                                 0.150
                                                 2010-11
                                            
                                             
                                                 3.000
                                            
                                             
                                                 3.000
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         All Prod Dev Cost from program implementation through FY 2002
                                         Various
                                         Not Specified
                                         Not Specified
                                         
                                             192.194
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             192.194
                                             192.194
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Dev Test & Eval (WD)
                                         WR
                                         NAWC WD
                                         China Lake, CA
                                         
                                             29.843
                                             
                                                 0.071
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Navy Test & Eval (Govt Op Test - WD)
                                         WR
                                         NAWC WD
                                         China Lake, CA
                                         
                                             0.279
                                             
                                                 0.535
                                                 2010-11
                                            
                                             
                                                 0.615
                                            
                                             
                                                 0.615
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Navy Test & Eval (Cont Dev Test)
                                         SS
                                         CPFF
                                         Raytheon Missile Systems
                                         Tucson, AZ
                                         
                                             0.210
                                             
                                                 0.000
                                            
                                             
                                                 3.998
                                            
                                             
                                                 3.998
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.208
                                             4.208
                                        
                                    
                                     
                                         Oper Test & Eval (OPTEVFOR)
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             2.861
                                             
                                                 0.000
                                            
                                             
                                                 0.015
                                            
                                             
                                                 0.015
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         All Prod Dev Cost from Program Implementation thru FY2002
                                         Various
                                         Various
                                         Various
                                         
                                             4.927
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.927
                                             4.927
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Transportation - Material
                                         WR
                                         NAVAIR
                                         Patuxent River, MD
                                         
                                             0.070
                                             
                                                 0.016
                                                 2010-11
                                            
                                             
                                                 0.016
                                            
                                             
                                                 0.016
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel - Obligation throughout the year
                                         WR
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             2.272
                                             
                                                 0.140
                                                 2010-10
                                            
                                             
                                                 0.121
                                            
                                             
                                                 0.121
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Management & Support Services
                                         C
                                         CPFF
                                         Jorge Corporation
                                         Lexington Park, MD
                                         
                                             0.507
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         All Prod Dev Cost from Program Implementation thru FY2002
                                         Various
                                         Various
                                         Various
                                         
                                             7.526
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.526
                                             7.526
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                                 TACTICAL AIM MISSILES
                                 
                                     
                                         Acquisition Milestone - Block II: Milestone C - Block 2
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Primary Hardware Development: AOTD P3I
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         T&E Milestones: Block II Development Test: Block II Development Test (DT-IIIC)
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         T&E Milestones: Block II Development Test: Block II v9.3 Development Test (DT-IIID)
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         T&E Milestones: Block II Operational Test: Block II Operational Test CATM (OT-IIIC)(1)
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         T&E Milestones: Block II Operational Test: Block II Operational Test AUR (OT-IIIC)(2)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         T&E Milestones: Block II Operational Test: Block II v9.3 Integrated Development/Operational Test (IT-IIID)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         T&E Milestones: Block II Operational Test: Block II v9.3 Operational Test (OT-IIID)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Full Rate Production (FRP 6) Award Lot 10
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Full Rate Production (FRP 7) Award Lot 11
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Full Rate Production (FRP 8) Award Lot 12
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Full Rate Production (FRP 9) Award Lot 13
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Full Rate Production (FRP 10) Award Lot 14
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Full Rate Production (FRP 11) Award Lot 15
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Full Rate Production (FRP 12) Award Lot 16
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Deliveries Lot 8
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 2
                                                 2010
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Deliveries Lot 9
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Deliveries Lot 10
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Deliveries Lot 11
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Deliveries Lot 12
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Deliveries Lot 13
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Deliveries Lot 14
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Deliveries Lot 15
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
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